
Calls for proposals issued
June 1
Letters of intent received
July 9
Invitation of proposals
July 19
Proposals received
Aug 31
Technical and scientific review
Nov 10
Approval and rejection notices sent
Nov 30
Prepare user agreements
December
Projects start
January 2011